
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/05/2008

ESTIMATE SUMMARY 14:31:32

CONTID: C16421R        ESTIMATE NO: 0007 PROG 2005

PCN: 16421R-BID   COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 NORTHGATE - NORTH PERCENT TIME:

PROJECT NO: STA0252-397                   

I-25 NORTHGATE - NORTH

NAME OF ROAD: 025A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 11/30/2008 DATE TIME STARTED 05/05/2008

2635 DELTA DRIVE DATE LET 02/14/2008 DATE WORK BEGAN 05/05/2008

 DATE AWARDED 03/11/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/25/2008 DATE ACCEPTED

COLORADO SPRINGS CO 80910     719-392-4207 DATE NOTICE TO PROCEED 05/05/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,180,915.86 PARTICIPATING $ $ 166,406.95

AWARD PROJECT AMT: 6,133,402.89 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

104.12

TIME ALLOW:

ORIG TIME ALLOW:

85 WORK DAYS

WORK DAYS80

66.73%

2,388,800.98

166,406.95

166,406.95

166,406.95

$

$

$

$

4,792,114.88

0.00

4,792,114.88

0.00

4,792,114.88

-92,001.04

0.00

4,700,113.84

0.00

AMOUNT DUE 4,700,113.84 166,406.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 166,406.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

88.5
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PCN: 16421R-BID   ESTIMATE RUN 12/05/2008

PROJECT: STA0252-397                   ESTIMATE NO: 0007 14:31:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 1,185.000 765.000

EACH 0.000 0.00

5.05000 765.000 3,863.25

202-00090  
 

0010 REMOVAL OF CURB (ASPHALT CURB ROLL) 12,463.000 12,463.000

LF  0.000 0.00

1.44000 12,463.000 17,946.72

202-00201  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 325,272.490 325,272.490

SY  0.000 0.00

1.58000 325,272.490 513,930.53

202-00240  
 

0020 *CLEAN CULVERT 5.000 5.000

EACH 0.000 0.00

2,161.54000 5.000 10,807.70

202-04002  
 

0025 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,681.700 3,276.700

CY  1,405.000 26,779.30

19.06000 4,681.700 89,233.20

203-00060  
 

0030 BLADING 150.000 19.000

HOUR 120.000 11,216.40

93.47000 139.000 12,992.33

203-01500  
 

0035 *BACKHOE 100.000 41.957

HOUR 0.000 0.00

190.73000 41.957 8,002.46

203-01510  
 

0040 COMBINATION LOADER 100.000 0.000

HOUR 0.000 0.00

68.74000 0.000 0.00

203-01594  
 

0045 TOPSOIL 3,375.000 0.000

CY  2,947.000 31,031.91

10.53000 2,947.000 31,031.91

207-00205  
 

0050 *EROSION BALES (WEED FREE) 387.000 387.000

EACH 0.000 0.00

17.52000 387.000 6,780.24

208-00011  
 

0055 *SILT FENCE 5,500.000 4,050.000

LF  0.000 0.00

1.31000 4,050.000 5,305.50

208-00020  
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PCN: 16421R-BID   ESTIMATE RUN 12/05/2008

PROJECT: STA0252-397                   ESTIMATE NO: 0007 14:31:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CONCRETE WASHOUT STRUCTURE 3.000 0.000

EACH 0.000 0.00

1,046.80000 0.000 0.00

208-00045  
 

0065 STABILIZED CONSTRUCTION ENTRANCE 17.900 17.900

EACH 0.000 0.00

732.27000 17.900 13,107.63

208-00070  
 

0070 SEDIMENT REMOVAL AND DISPOSAL 20.000 9.000

CY  0.000 0.00

54.97000 9.000 494.73

208-00110  
 

0075 *SEEDING (NATIVE) 13.000 11.720

ACRE 0.000 0.00

492.69000 11.720 5,774.33

212-00006  
 

0080 *SOIL CONDITIONING 13.000 11.720

ACRE 0.000 0.00

3,777.28000 11.720 44,269.72

212-00032  
 

0085 *MULCHING (WEED FREE HAY) 4.500 3.610

ACRE 0.000 0.00

602.17000 3.610 2,173.83

213-00002  
 

0090 *MULCH TACKIFIER 977.000 715.000

LB  0.000 0.00

3.29000 715.000 2,352.35

213-00061  
 

0095 *SOIL RETENTION BLANKET (STRAW/COCONUT) 51,505.000 39,441.000

SY  0.000 0.00

1.59000 39,441.000 62,711.19

216-00041  
 

0100 HOT MIX ASPHALT (PATCHING) (ASPHALT) 500.000 50.670

TON 0.000 0.00

148.31000 50.670 7,514.87

403-00720  
 

0105 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 16,207.000 15,939.500

TON 0.000 0.00

55.68000 15,939.500 887,511.36

403-34841  
 

0110 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 40,846.000 26,611.860

TON 0.000 0.00

59.26000 26,611.860 1,577,018.82

403-34871  
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PCN: 16421R-BID   ESTIMATE RUN 12/05/2008

PROJECT: STA0252-397                   ESTIMATE NO: 0007 14:31:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EMULSIFIED ASPHALT (SLOW-SETTING) 42,262.000 19,022.500

GAL 0.000 0.00

0.86000 19,022.500 16,359.35

411-10255  
 

0120 *DELINEATOR (TYPE I) 1,163.000 800.000

EACH 0.000 0.00

19.04000 800.000 15,232.00

612-00001  
 

0125 *DELINEATOR (TYPE III) 50.000 50.000

EACH 0.000 0.00

22.91000 50.000 1,145.50

612-00003  
 

0130 *RUMBLE STRIP 238,115.000 0.000

LF  0.000 0.00

0.20000 0.000 0.00

614-80385  
 

0135 *EMBANKMENT PROTECTOR TYPE 5 11.000 11.000

EACH 0.000 0.00

4,704.53000 11.000 51,749.83

615-00050  
 

0140 MOBILIZATION 1.000 1.000

L S 0.000 0.00

163,074.63000 1.000 163,074.63

626-00000  
 

0145 *PUBLIC INFORMATION SERVICES 1.000 0.850

L S 0.083 1,499.19

18,062.56000 0.933 16,852.37

626-01000  
 

0150 *EPOXY PAVEMENT MARKING 482.000 0.000

GAL 69.000 27,261.21

395.09000 69.000 27,261.21

627-00005  
 

0155 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 6,451.000 0.000

SF  0.000 0.00

11.55000 0.000 0.00

627-01001  
 

0160 *FLAGGING 832.500 832.500

HOUR 0.000 0.00

23.61000 832.500 19,655.33

630-00000  
 

0165 *TRAFFIC CONTROL INSPECTION 50.000 50.000

DAY 0.000 0.00

75.09000 50.000 3,754.50

630-00007  
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PCN: 16421R-BID   ESTIMATE RUN 12/05/2008

PROJECT: STA0252-397                   ESTIMATE NO: 0007 14:31:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRAFFIC CONTROL MANAGEMENT 76.000 76.000

DAY 0.000 0.00

482.73000 76.000 36,687.48

630-00012  
 

0175 *FLASHING BEACON (SOLAR) 8.000 3.500

EACH 2.800 5,256.44

1,877.30000 6.300 11,826.99

630-80002  
 

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 24.000 10.000

EACH 8.000 557.84

69.73000 18.000 1,255.14

630-80341  
 

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 80.500 40.250

EACH 32.200 3,454.09

107.27000 72.450 7,771.71

630-80342  
 

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 6.000

EACH 4.800 566.40

118.00000 10.800 1,274.40

630-80343  
 

0195 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500

EACH 1.200 12,872.89

10,727.41000 2.700 28,964.01

630-80355  
 

0200 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 1.750

EACH 1.400 1,877.30

1,340.93000 3.150 4,223.93

630-80358  
 

0205 *DRUM CHANNELIZING DEVICE 278.500 139.250

EACH 111.400 4,181.96

37.54000 250.650 9,409.40

630-80360  
 

0210 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 12.000 0.000

EACH 0.000 0.00

42.91000 0.000 0.00

630-80364  
 

0215 CONCRETE BARRIER (TEMPORARY) 500.000 0.000

LF  0.000 0.00

19.31000 0.000 0.00

630-80370  
 

0220 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

8.000 0.000

EACH 0.000 0.00

1,930.93000 0.000 0.00

630-85006  
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PCN: 16421R-BID   ESTIMATE RUN 12/05/2008

PROJECT: STA0252-397                   ESTIMATE NO: 0007 14:31:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A MINOR CONTRACT REVISIONS 400,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0230 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0235 F/A FUEL COST ADJUSTMENT 47,300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0240 F/A ROADWAY SMOOTHNESS INCENTIVE 60,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0245 F/A ASPHALT CEMENT COST ADJUSTMENT 84,480.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0250 F/A ON-THE-JOB TRAINEE 1,696.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0255 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0260 F/A QUALITY INCENTIVE PAYMENT 182,322.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0265 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0270 F/A INTERIM HMA SURFACE REPAIR 14,300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0275 F/A DISPUTES REVIEW BOARD 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
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PCN: 16421R-BID   ESTIMATE RUN 12/05/2008

PROJECT: STA0252-397                   ESTIMATE NO: 0007 14:31:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A FURNISH & INSTALL ELECTRICAL SERVICE 20,000.000 6,444.000

F A 0.000 0.00

1.00000 6,444.000 6,444.00

700-70082  
 

0285 F/A EROSION CONTROL 15,000.000 14,100.000

F A 0.000 0.00

1.00000 14,100.000 14,100.00

700-70380  
 

2003 ADDED ITEM (LUMP SUM)/ REMOVAL OF WIM SCALE SB I-25 @ 
APPROX MM 162.5

1.000 1.000

L S 0.000 0.00

5,354.35000 1.000 5,354.35

900-00014  
 

3000 ADDED ITEM (DOLLAR)/ 64-22 ASPHALT CEMENT PRICE 
ADJUSTMENT

26,279.280 26,279.280

DOL 0.000 0.00

1.00000 26,279.280 26,279.28

900-00006  
 

3001 EPOXY PAVEMENT MARKING INSTALL EPOXY PAVEMENT MARKING 
FOR THE WINTER

497.460 0.000

GAL 497.460 34,771.41

69.89790 497.460 34,771.41

627-00005  
 

CAT 0200 $161,326.34 3,806,269.49CURRENT AMT 5,968,227.20 $$

CAT NO0201 ROADWAY SAFETY ITEMS 

0290 *REMOVAL OF GUARDRAIL TYPE 3 14,755.000 14,755.000

LF  0.000 0.00

1.79000 14,755.000 26,411.45

202-01130  
 

0295 *REMOVAL OF END ANCHORAGE 73.000 53.000

EACH 0.000 0.00

79.97000 53.000 4,238.41

202-01300  
 

0300 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,020.000 240.020

CY  0.000 0.00

19.06000 240.020 4,574.78

203-00060  
 

0305 *MODIFY GUARDRAIL 36,095.550 36,095.550

LF  0.000 0.00

3.17000 36,095.550 114,422.89

210-04030  
 

0310 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 17,415.000 15,850.000

LF  0.000 0.00

16.46000 15,850.000 260,891.00

606-00301  
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PCN: 16421R-BID   ESTIMATE RUN

PROJECT: STA0252-397                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY SAFETY ITEMS 

0310 MATERIAL ALLOWANCE GUARDRAIL TY3 COMPONENTS 0.000

LF  0.000 0.00

16.46000 0.000 0.00

0315 *END ANCHORAGE TYPE 3D 35.000 29.000

EACH 0.000 0.00

719.74000 29.000 20,872.46

606-01340  
 

0320 *TRANSITION TYPE 3G 6.000 6.000

EACH 0.000 0.00

1,012.95000 6.000 6,077.70

606-01370  
 

0325 *TRANSITION TYPE 3H 5.000 5.000

EACH 0.000 0.00

693.07000 5.000 3,465.35

606-01380  
 

0330 *MEDIAN TERMINAL 1.000 0.000

EACH 0.000 0.00

3,731.95000 0.000 0.00

606-01460  
 

0335 *END ANCHORAGE (NONFLARED) 34.000 29.000

EACH 0.000 0.00

1,546.10000 29.000 44,836.90

606-02003  
 

0340 *CONSTRUCTION SURVEYING 1.000 0.850

L S 0.150 2,709.38

18,062.56000 1.000 18,062.56

625-00000  
 

CAT 0201 $2,709.38 503,853.50CURRENT AMT 561,860.11 $$

CAT NO0202 ROADWAY CHAIN UP AREA 

0345 UNCLASSIFIED EXCAVATION 7,609.000 6,848.100

CY  760.900 9,237.33

12.14000 7,609.000 92,373.26

203-00000  
 

0350 *CHECK DAM 12.000 12.000

EACH -6.000 -6,866.10

1,144.35000 6.000 6,866.10

208-00040  
 

0355 AGGREGATE BASE COURSE (CLASS 6) 892.000 892.000

CY  0.000 0.00

33.89000 892.000 30,229.88

304-06007  
 



CONTID: C16421R        COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 16421R-BID   ESTIMATE RUN 12/05/2008

PROJECT: STA0252-397                   ESTIMATE NO: 0007 14:31:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY CHAIN UP AREA 

0360 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 2,053.000 1,752.010

TON 0.000 0.00

55.68000 1,752.010 97,551.92

403-34841  
 

0365 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 684.000 0.000

TON 0.000 0.00

59.26000 0.000 0.00

403-34871  
 

0370 *24 INCH REINFORCED CONCRETE PIPE 8.000 8.000

LF  0.000 0.00

137.32000 8.000 1,098.56

603-01240  
 

0375 *24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,525.79000 1.000 1,525.79

603-05024  
 

0380 *INLET TYPE C (SPECIAL) 1.250 1.250

EACH 0.000 0.00

7,374.66000 1.250 9,218.33

604-00350  
 

0385 *ROAD CLOSURE GATE 1.000 1.000

EACH 0.000 0.00

5,977.19000 1.000 5,977.19

607-60620  
 

0390 *WIRING 1.000 1.000

L S 0.000 0.00

24,579.11000 1.000 24,579.11

613-10000  
 

0395 *LUMINAIRE (SPECIAL) INDUCTION (165 WATT) 7.000 7.000

EACH 0.000 0.00

904.96000 7.000 6,334.72

613-16020  
 

0400 *LIGHT STANDARD METAL (40 FOOT) 7.000 7.000

EACH 0.000 0.00

3,742.72000 7.000 26,199.04

613-34400  
 

0405 *LIGHT STANDARD FOUNDATION 7.000 7.000

EACH 0.000 0.00

1,061.37000 7.000 7,429.59

613-40010  
 

0410 *SIGN PANEL (CLASS I) 42.000 42.000

SF  0.000 0.00

13.39000 42.000 562.38

614-00011  
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PCN: 16421R-BID   ESTIMATE RUN 12/05/2008

PROJECT: STA0252-397                   ESTIMATE NO: 0007 14:31:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY CHAIN UP AREA 

0415 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 2,000.000 0.000

SF  0.000 0.00

11.55000 0.000 0.00

627-01001  
 

2002 F/A CDOT AND CITY OF COLORADO SPRINGS FIBER OPTIC LINE
LOWERED @

7,391.000 7,391.000

F A 0.000 0.00

1.00000 7,391.000 7,391.00

700-70034  
 

CAT 0202 $2,371.23 317,336.87CURRENT AMT 404,595.93 $$

CAT NO0300 BRIDGE ITEMS 

0420 *REMOVAL OF EXPANSION DEVICE 108.000 0.000

LF  0.000 0.00

57.47000 0.000 0.00

202-00504  
 

0425 *REBUILD PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

43,834.84000 1.000 43,834.84

210-00510  
 

0430 *WATERPROOFING (MEMBRANE) 2,999.900 0.000

SY  0.000 0.00

10.73000 0.000 0.00

515-00120  
 

0435 *POLYMER MORTAR END DAM 41.000 0.000

CF  0.000 0.00

611.12000 0.000 0.00

518-02100  
 

0440 *SAWING AND SEALING BRIDGE JOINT 389.900 0.000

LF  0.000 0.00

30.57000 0.000 0.00

518-03000  
 

0445 *RAPID CURE SILICONE JOINT SEAL 108.000 0.000

LF  0.000 0.00

57.47000 0.000 0.00

518-03100  
 

CAT 0300 $0.00 43,834.84CURRENT AMT 125,412.45 $$

CAT NO0301 BRIDGE SAFETY ITEMS 

0450 *REMOVAL OF BRIDGE RAILING 928.700 928.700

LF  0.000 0.00

5.06000 928.700 4,699.22

202-00425  
 

0455 *BRIDGE RAIL TYPE 10R 66.200 66.200

LF  0.000 0.00

94.36000 66.200 6,246.63

606-11010  
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PCN: 16421R-BID   ESTIMATE RUN 12/05/2008

PROJECT: STA0252-397                   ESTIMATE NO: 0007 14:31:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 BRIDGE SAFETY ITEMS 

0460 *BRIDGE RAIL TYPE 10R (SPECIAL) 870.000 870.000

LF  0.000 0.00

100.76000 870.000 87,661.20

606-11015  
 

CAT 0301 $0.00 98,607.05CURRENT AMT 98,607.05 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0465 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,394.74000 1.000 10,394.74

620-00002  
 

0470 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,620.10000 1.000 9,620.10

620-00012  
 

0475 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,198.28000 1.000 2,198.28

620-00020  
 

CAT 0400 $0.00 22,213.12CURRENT AMT 22,213.12 $$

PROJECT TOTAL 166,406.95 $ 4,792,114.87CURRENT AMT 7,180,915.86 $$


